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mczapata23@outlook.com

From: Franco Nogueras, María J. (AAPP) <Maria.Franco@p3.pr.gov>
Sent: Sunday, August 9, 2026 11:44 PM
To: Robert Mujica
Cc: governor@fortaleza.pr.gov; Mary C Zapata-Acosta; trivera@senado.pr.gov; Edison Aviles 

Deliz; cmendez@camara.pr.gov; ocarlo@carlolaw.com; Franco Nogueras, María J. (AAPP)
Subject: Temporary Generation Contract – Power Expectations, LLC; Enchanted Rock, LLC; and 

Reyes Contractor Group, Inc. – Response by P3A
Attachments: Temporary_Generation_Contract_–_Power_Expectations,_LLC;_Enchanted_Rock,_LLC;

_and_Reyes_Contract.pdf; Reporte_Oficial_3PPO_Diligencia_PPOA_Power_Ex_8.9.26
_Final.pdf; 
Response_to_Letter_FOMB_TPG_Power_Ex_Enchanted_Rock_and_Reyes_Contractor_
8.9.26_(final_v3).pdf

[CAUTION] This email originated from outside of PREPA. Do not click links or open attachments unless you recognize or trust the sender. If you 
believe the email is phishing, please report it using the phishing report tool. For any questions or concerns, please contact 
cybersecurity@prepa.pr.gov.  
[PRECAUCIÓN] Este correo proviene de fuera de la AEE. No haga clic en enlaces ni abra archivos adjuntos a menos que reconozca o confíe en el 
remitente. Si considera que el correo es un intento de suplantación de identidad (phishing), repórtelo utilizando la herramienta de reporte de 
phishing. Para cualquier pregunta o inquietud, contacte a cybersecurity@prepa.pr.gov.  

 

Good evening, Mr. Mujica:                                                                  
  
We include a letter and annexes from the engineer Josué A. Colón Ortiz, Czar Energy and Executive Director, of the Puerto Rico 
Public-Private Partnerships Authority, regarding a Temporary Generation Contract – Power Expectations, LLC; Enchanted Rock, LLC; 
and Reyes Contractor Group, Inc. – Response by P3A. 
  
We would appreciate your confirmation that you received this communication. 
  
  

 
  



 
 

  
             
           
                
Eng. Josué A. Colón Ortiz I Executive Director   

 

 

             Roberto Sánchez Vilella Government Center (Minillas), De Diego Avenue, Stop 22, San Juan, PR 00907 
PO Box 42001, San Juan PR  00940-2001 

 

 
 
August 9, 2026 
 
BY ELECTRONIC MAIL 
Robert.mujica@promesa.gov 
 
Mr. Robert F. Mujica Jr. 
Executive Director 
Financial Oversight and Management  
   Board for Puerto Rico  
PO Box 192018  
San Juan, Puerto Rico 00919-2018  
 
Dear Mr. Mujica: 
 
Re.: Temporary Generation Contract – Power Expectations, LLC; Enchanted 

Rock, LLC; and Reyes Contractor Group, Inc. – Response by the Puerto Rico 
Public-Private Partnerships Authority 

 
The Puerto Rico Public-Private Partnerships Authority (“P3A”) acknowledges 
receipt of the Financial Oversight and Management Board’s (“Oversight Board” or 
“FOMB”) letter dated August 7, 2026, concerning Contract No. 2026-P0010 for the 
deployment, installation, operation, and maintenance of temporary generation at 
the Aguirre Power Plant (the “Contract”). Although the Oversight Board’s 
correspondence was addressed to the Third-Party Procurement Office (“3PPO”), 
P3A believes it is appropriate to address separately those matters and the actions 
taken by P3A upon learning of the allegations concerning Enchanted Rock, LLC 
(“Enchanted Rock”). 
 
P3A shares the Oversight Board’s view that the allegations concerning the alleged 
unauthorized use of Enchanted Rock’s name and signature are serious and 
require an independent and thorough review. Importantly, however, that review 
did not commence as a consequence of the Oversight Board’s August 7 letter or 
recent press reports. P3A acted immediately when the allegations were brought 
to its attention on June 16, 2026, and on that same date it referred the matter for 
independent review by the 3PPO. P3A’s position has been consistent from the 
outset: no allegation of fraud, falsification, unauthorized execution, or other 
misconduct in a public procurement process should be minimized or prejudged. 
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Such allegations must be investigated based upon the underlying evidence. If that 
review establishes conduct that warrants referral to governmental, regulatory, or 
law-enforcement authorities, the appropriate referral must be made and the 
concerned Government entities must evaluate the contractual and legal remedies 
available to protect the Puerto Rico Electric Power Authority (“PREPA”) and the 
public interest. 
 
I. P3A’s Immediate Response to the ERock, Inc., Allegations 
 
On June 16, 2026, P3A received a communication from representatives of ERock, 
Inc. (“ERock”), raising allegations concerning the company’s participation in the 
procurement and the authority associated with certain representations made in 
connection with the Project. P3A responded that same day. Without expressing 
any opinion regarding the accuracy, validity, or merits of the allegations, P3A 
referred the matter to Mr. Osvaldo Carlo, Principal Executive Officer of the 3PPO, 
the independent entity that administered and oversaw the competitive 
procurement process. P3A specifically requested that Mr. Carlo: 
 

• conduct an independent review of the allegations;  

• evaluate the information available;  

• undertake any additional fact-finding he considered appropriate; and  

• provide a written report setting forth his findings, conclusions, and 
recommendations as expeditiously as practicable.  
 

The 3PPO was the entity that administered the procurement and therefore 
possessed direct access to the procurement record, submissions, representations, 
evaluation materials, and communications relevant to the allegations. Moreover, 
Mr. Carlo is a former United States Attorney for the District of Puerto Rico with 
extensive experience addressing complex matters involving public procurement, 
compliance, investigations, and governmental integrity. P3A therefore 
determined that an independent review conducted through the 3PPO 
represented the appropriate mechanism for establishing the relevant facts. P3A’s 
June 16 communication expressly cautioned that the referral should not be 
interpreted as a determination that any violation had occurred. Rather, the 
purpose was to ensure that the allegations would be reviewed objectively, 
thoroughly, and in accordance with applicable law and established procedures. In 
that same June 16 communication, P3A placed the ERock representatives who 
had raised the matter, directly in contact with Mr. Osvaldo Carlo and the 3PPO 
team, thereby enabling 3PPO to immediately commence its independent review 
and communicate directly with ERock regarding the allegations, supporting 

Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



 
Mr. Robert Mujica 
August 9, 2026 
Page  3 of 10 
 

             Roberto Sánchez Vilella Government Center (Minillas), De Diego Avenue, Stop 22, San Juan, PR 00907 
PO Box 42001, San Juan PR  00940-2001 

 

information, and any additional documentation necessary to conduct its 
investigation. 
 
Consistent with P3A’s referral, the 3PPO’s August 8, 2026 Official Report confirms 
that the 3PPO formally received the communication from ERock’s legal 
representatives on June 17, 2026 and immediately commenced its review. As part 
of that process, the 3PPO met with representatives of ERock and Enchanted Rock 
on June 22, 2026, and separately met with representatives of Power Expectations 
on June 23, 2026. During June and July, the 3PPO continued reviewing relevant 
corporate documentation, contractual materials, and information contained in 
the procurement record. 
 
Thus, approximately seven weeks before the Oversight Board’s August 7 letter, 
P3A had already: 
 

• formally acknowledged the allegations;  

• recognized their seriousness;  

• ordered an independent review;  

• designated the 3PPO to conduct the fact-finding;  

• requested written findings, conclusions, and recommendations; and  

• expressly contemplated referral to the appropriate authorities if warranted 
by the evidence.  
 

The Oversight Board’s statement that the alleged conduct “must be investigated” 
is therefore entirely consistent with the course of action P3A had already 
undertaken. Following P3A’s referral, the 3PPO conducted its independent review 
and, on August 8, 2026, submitted an Official Report documenting the diligence 
performed to date, including separate interviews with the parties, review of the 
procurement and contractual record, and examination of the corporate and 
representation documents relevant to the disputed authority. The Report 
confirms Enchanted Rock’s participation as a member of the consortium and 
reflects the contractual designation of Power Expectations as the consortium’s 
representative, Managing Member, and Principal Contractor throughout the 
competitive procurement process. The procurement record therefore does not 
support the conclusion that Enchanted Rock was unrelated to the competitive 
process or that its participation in the consortium arose only at the time the PPOA 
was executed. To the contrary, the record reflects Enchanted Rock’s documented 
and continuing participation in the consortium and an established contractual 
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structure through which Power Expectations acted in an agent/representative 
and managerial capacity on behalf of the consortium. 
 
II. Important Distinction Between Enchanted Rock or ERock’s Participation in 

the RFP and Authority to Execute the Contract 
 
Based upon the information made available by the 3PPO to P3A, several important 
distinctions are necessary when evaluating the allegations raised by ERock. First, 
ERock and Enchanted Rock are distinct corporate entities. ERock was not a party 
to the temporary generation Contract executed with PREPA. The entity that 
participated in the competitive procurement and was identified as a member of 
the consortium with Power Expectations and Reyes Contractor Group was 
Enchanted Rock.  
 
Second, the information provided by the 3PPO indicates that Enchanted Rock’s 
participation in the competitive procurement was not limited to its appearance as 
a signatory in the final Contract. Rather, the procurement record reflects that 
Enchanted Rock was presented as a member of the consortium from the earlier 
stages of the RFP process. Financial information and evidence of industry 
experience attributed to Enchanted Rock were submitted and considered by the 
3PPO as part of its evaluation of the consortium’s technical and financial 
qualifications. The documentation reviewed during the procurement also 
reflected that Enchanted Rock had designated Power Expectations as its 
exclusive agent and representative, to promote, market and sell Enchanted Rock’s 
products and services in Puerto Rico.  Significantly, the 3PPO further confirms that 
the subsequent dispute between Power Expectations and Enchanted 
Rock/ERock regarding the scope of authority at the time of contract execution 
does not alter the procurement record documenting Enchanted Rock’s 
participation in the consortium. 
 
This distinction is also consistent with the Oversight Board’s own August 7 letter. 
In describing its review of the proposed Contract, the Oversight Board states that 
Power Expectations and Reyes Contractor had not independently demonstrated 
experience executing utility-scale projects of comparable scope and expressly 
acknowledges that Enchanted Rock’s participation was relied upon as part of the 
technical, operational, and financial capacity supporting the consortium’s 
qualification. Moreover, the final execution version submitted to the Oversight 
Board on May 29, 2026, continued to identify Power Expectations, Reyes 
Contractor, and Enchanted Rock as the Seller, and the Oversight Board authorized 
the execution of that version on June 2, 2026.  
 
The 3PPO’s Official Report further characterizes the matter presently under review 
as an active and unresolved dispute between Enchanted Rock/ERock, and Power 
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Expectations, concerning the scope of the authority in effect at the time the PPOA 
was executed. The 3PPO has expressly refrained from adjudicating the private 
rights of the parties and has limited its review to the procurement record and the 
sufficiency of the documentation available at the time of award and execution of 
the Contract. 
 
Accordingly, based on the information presently available to P3A, the allegation 
raised by ERock after execution should not be understood as establishing that 
Enchanted Rock never participated in the procurement or that the 3PPO 
evaluated a consortium in which Enchanted Rock was entirely absent. The 
documentary record available to the Government and the Oversight Board during 
the procurement reflected the opposite: Enchanted Rock was presented and 
evaluated as a member of the consortium. The issue requiring further 
investigation is therefore more specific: whether the authority previously granted 
to Power Expectations extended to execution of the Contract on Enchanted 
Rock’s behalf. According to the information provided by the 3PPO, Power 
Expectations maintains that its authority to represent Enchanted Rock in Puerto 
Rico was sufficient for that purpose, while ERock disputes that position.  
 
The 3PPO’s Official Report also provides additional information concerning the 
individual identified in the Contract as “Jhoby Weaks.” The 3PPO confirms that its 
review established that the individual had been associated with the consortium 
team of Power Expectations, Enchanted Rock, and Reyes Construction in activities 
related to Puerto Rico. In addition, the 3PPO’s confidential record contains a June 
1, 2025 representation agreement between Power Expectations and the individual 
subsequently identified as the signatory of the PPOA on behalf of Enchanted 
Rock. According to the 3PPO, the designation “COO-Caribbean Operations” 
originates from that representation agreement.  
 
III. Contract Administration and the Substitution of Flotek Industries, Inc. 
 
Separately from the investigation concerning Enchanted Rock, P3A has remained 
actively involved in overseeing the administration and implementation of the 
temporary generation program. Following execution of the Contract, Power 
Expectations requested that Enchanted Rock be replaced by Flotek Industries, 
Inc. within the project structure. That request was not treated as an automatic or 
ministerial substitution. The 3PPO’s Official Report confirms that Power 
Expectations submitted that request on June 12, 2026, two days after execution of 
the PPOA and before the 3PPO formally received ERock’s June 17 communication 
challenging the authority associated with execution of the Contract. The 
information provided to P3A reflects that due diligence was undertaken regarding 
Flotek’s: 
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• financial capacity;  

• industry experience;  

• operational capabilities;  

• technical qualifications; and  

• ability to support execution of the temporary generation project.  
 

As part of that process, representatives of Flotek, including its principal executive, 
traveled to Puerto Rico and participated in meetings concerning the Project. On 
July 30, 2026, ReComS issued a due-diligence memorandum recommending 
approval of the substitution, subject to completion of outstanding administrative 
documentation. PREPA thereafter issued written consent to the substitution on 
July 31, 2026. Critically, PREPA’s consent did not amend or alter the substantive 
terms, conditions and obligations of the Contract. The substitution did not modify: 
 

• price;  
• project scope;  
• deployment schedule;  
• Commercial Operation Date;  
• performance obligations;  
• guarantees; or  
• PREPA’s contractual rights and remedies.  

 
Please note that the substitution should not be interpreted as resolving or 
prejudging the separate controversy concerning the authority associated with 
Enchanted Rock’s participation in execution of the Contract. Those are two 
distinct matters. Consistent with that distinction, the 3PPO’s Official Report 
expressly confirms that authorization of the substitution does not adjudicate or 
resolve the dispute between Power Expectations and ERock/Enchanted Rock. 
Rather, its purpose was to protect continuity in contract execution while the 
underlying dispute remained subject to independent review. 
 
IV. Status and Progress of the Project 
 
P3A also believes that the Oversight Board’s characterization that there has been 
“no significant progress” should be placed in the appropriate contractual and 
operational context. There is no dispute that, as of Milestone Compliance Report 
No. 3, the contractual generation milestones remained at zero percent 
completion. Nor has PREPA granted an extension of the Commercial Operation 
Date.  Those facts are important and must continue to be monitored closely. 
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At the same time, zero percent completion of the contractual generation 
milestones is not equivalent to zero project activity. Since execution, the project 
has involved engineering work, preparation of design-basis and installation 
materials, site planning, interconnection coordination, mobilization planning, 
submission of Milestone Compliance Reports, site visits, and other activities 
necessary to advance implementation. The materials reviewed by P3A reflect the 
submission of substantial technical and project-development documentation 
since June 10.  
 
A significant interconnection issue has also been substantially addressed. On 
August 3, 2026, representatives of PREPA, P3A, ReComS, LUMA, and Power 
Expectations reached an agreement on an initial interconnection configuration 
providing for up to 434 MW at Aguirre, consisting of: 
 

• up to 42 MW at the 115 kV bus; and  

• up to 392 MW at the 230 kV bus.  

The agreed configuration was designed to permit the initial project to proceed 
without a full System Impact Study or Facility Study, provided that the established 
capacity limitations are observed. P3A has also received information indicating 
that an initial tranche of generation equipment is staged for mobilization, 
including approximately 40 MW intended for installation utilizing infrastructure 
associated with the former John Browning units at Aguirre. Additional generation 
equipment has likewise been represented as staged for subsequent deployment.  
 
These representations remain subject to PREPA’s continuing verification and 
enforcement of the Contract. 
 
V. Private Financing and Allocation of Project Development Risk 

An additional and important feature of the Contract is its allocation of financing 
and project-development risk. The Project is privately financed and does not 
require PREPA or the Government of Puerto Rico to advance public funds to 
finance the acquisition, mobilization, installation, or commissioning of the 
temporary generation units. Those responsibilities, and the financial risks 
associated with developing and placing the generation equipment into operation, 
remain with the contractor, subject to the milestones, security requirements, 
guarantees, and other obligations established under the Contract. The contractual 
structure likewise ties PREPA’s payment obligations to electricity actually 
generated, dispatched, and delivered in accordance with the Contract, rather than 
requiring PREPA to finance in advance the acquisition or construction of the 
infrastructure necessary to develop the Project. Accordingly, the contractor must 
first finance, mobilize, install, and place the required equipment into operation 
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before becoming entitled to the sole payment for energy delivered in accordance 
with the Contract. 

This allocation of risk is particularly relevant when evaluating the public interest 
associated with continued implementation of the Project. PREPA is not financing 
the contractor’s acquisition or development of the generation assets; rather, the 
contractor bears the upfront financing and execution risk, while PREPA pays for 
electricity actually supplied in accordance with the Contract. The structure 
therefore seeks to add urgently needed generation capacity and operating 
reserves without transferring the initial financing and development risk of the 
Project to PREPA or the Government. For that reason, the Government’s 
continued oversight of the Project must protect both interests simultaneously: 
strict enforcement of the contractor’s contractual obligations and timely 
implementation of a privately financed project intended to provide additional 
generation capacity necessary for the reliability and reserve margin of Puerto 
Rico’s electric system. 

VI. P3A Supports Strict Enforcement of the Contractual Milestones and 
Security Requirements 

 
P3A shares the Oversight Board’s concern regarding compliance with the 
Contract’s Payment and Performance Bond requirements. The record reflects that 
the contractual deadline passed without delivery of the required bond. P3A 
understands that PREPA subsequently issued formal notice preserving and 
asserting its contractual remedies regarding the outstanding security 
requirement.  Similarly, when Power Expectations requested an extension of the 
contractual milestones and Commercial Operation Date, PREPA denied that 
request and reaffirmed that the project schedule remains a material contractual 
obligation and that time is of the essence. P3A agrees with that approach. 
 
The substitution of a participant, the continuing investigation concerning 
Enchanted Rock, or interconnection coordination should not operate 
automatically to amend the substantive obligations of the Contract. The Contract 
must continue to be administered according to its terms unless and until a 
modification is properly authorized in accordance with applicable law and 
contractual requirements. 
 
VII. The Full Regulatory History Is Relevant to the Current Schedule 
 
The Oversight Board correctly notes that the temporary generation procurement 
was undertaken because Puerto Rico faced—and continues to face—a material 
need for additional dispatchable generation capacity. The complete timeline is 
nevertheless important when evaluating the current implementation schedule. 
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The original temporary generation procurement was initiated against a system 
condition in which approximately 1,846 MW of generation capacity was 
unavailable for repairs, available capacity was approximately 2,800 MW, and 
projected peak demand was approximately 3,200 MW. Following PREB’s July 4, 
2025, conditional approval, material changes to the required contractual structure 
resulted in the procurement being relaunched to preserve competitive 
procurement requirements.  
 
The TPG2 proposed Contract was submitted to PREB on November 26, 2025, and 
approved on December 11, 2025. It was then submitted to the Oversight Board on 
January 16, 2026. Thereafter, the Oversight Board conducted an extensive contract 
review involving multiple rounds of requests for information and contractual 
revisions addressing financial capacity, security requirements, fuel, deployment 
milestones, force majeure, project financing, and other protections. Following that 
process, the Oversight Board approved the final execution version on June 2, 2026, 
and the Contract was executed on June 10, 2026.  
 
P3A does not raise this history to diminish the importance of the current 
contractual deadlines. To the contrary, those deadlines must be enforced. The 
chronology is relevant because it demonstrates that the Project has undergone 
extensive technical, regulatory, contractual, and financial review and that the 
Government must now remain focused on converting those approvals into actual 
generating capacity as quickly as possible. 
 
VIII. P3A’s Position Going Forward 
 
P3A’s position can be summarized simply. 
 
First, the allegations concerning Enchanted Rock must be investigated fully and 
independently. 
 
Second, P3A had already initiated that process on June 16, well before the 
Oversight Board’s August 7 correspondence. 
 
Third, since P3A’s initial referral, the 3PPO has documented the diligence 
undertaken as part of its independent review in an Official Report dated 
August 8, 2026. That Report confirms that the 3PPO has interviewed 
representatives of both sides, reviewed relevant procurement, contractual, and 
corporate documentation, preserved additional confidential materials, and 
continues its review without adjudicating the unresolved dispute between the 
private parties. 
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Fourth, if the investigation establishes fraud, falsification, unauthorized execution, 
material misrepresentation, or other illegal conduct, the matter should be referred 
to the appropriate authorities and all applicable contractual and legal remedies 
should be evaluated. The 3PPO has likewise confirmed that any evidence 
establishing fraud, falsification of documents, or other unlawful conduct in the 
public procurement process will be referred to the appropriate authorities. 
 
Fifth, while that investigation proceeds, the Government must continue 
protecting the public interest by enforcing the Contract, monitoring project 
implementation, and pursuing the urgent objective for which the procurement 
was undertaken: the timely addition of temporary generation capacity necessary 
to strengthen the reliability and reserve margin of Puerto Rico’s electric system. 
 
The Government should not be required to choose between investigating a 
serious allegation and protecting the continuity of a critical energy project. Both 
responsibilities can — and must — be pursued simultaneously. P3A remains 
committed to cooperating with the Oversight Board, PREPA, the 3PPO, PREB, and 
all other relevant entities while ensuring that the independent investigation 
proceeds without interference and that contractual performance is monitored 
and enforced. 
 
Nothing in this response should be interpreted as P3A adopting or prejudging any 
factual determination that remains within the independent review being 
conducted by the 3PPO, nor as waiving any right, remedy, authority, or legal 
position available to P3A, PREPA, or the Government of Puerto Rico. 
 
Cordially, 
 
 
 
Josué A. Colón-Ortiz 
Executive Director 
 
Annexes 
 
The Honorable Jenniffer A. González Colón  
The Honorable Thomas Rivera Schatz  
The Honorable Carlos J. Méndez Núñez  
Ms. Mary C. Zapata Acosta  
Mr. Edison Avilés Deliz 
Mr. Osvaldo Carlo Linares 
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CONFIDENCIAL 

8 de agosto de 2026 

Oficina del Zar de Energía 

Gobierno de Puerto Rico 

Autoridad para las Alianzas Público Privadas (AAPP) 
At: Ing. Josué A. Colón Ortiz, Director Ejecutivo 

RE: Reporte Oficial del 3PPO sobre la Diligencia y Gestiones Realizadas en Torno a la Controversia sobre 
Autorización de Firma del Acuerdo de Compra y Operación de Energía ("PPOA") No. 2026-P00107, RFP 
3PPO-0314-20-TPG2 

El propósito del presente reporte es documentar, para el expediente oficial de la Oficina de Terceros para 
Compras ("3PPO"), las gestiones realizadas desde el momento en que la Oficina tuvo conocimiento de la 
controversia sobre la autorización de firma de Enchanted Rock LLC en el PPOA suscrito el 10 de junio de 
2026. Dado el carácter crítico y sensible del asunto —que involucra un contrato de generación temporera 
de energía eléctrica esencial para la Autoridad de Energía Eléctrica de Puerto Rico ("AEE")— el 3PPO actuó 
con carácter prioritario desde el primer momento, según se detalla a continuación. 

I. Notificación Inicial y Respuesta Inmediata 

El 17 de junio de 2026, siete días después de la firma del PPOA, el 3PPO recibió comunicación formal de 
la representación legal de ERock, Inc. alegando que Enchanted Rock LLC —integrante del consorcio 
adjudicado junto a Power Expectations LLC y Reyes Construction— nunca autorizó la firma del contrato, 
y cuestionando la identidad y autoridad del signatario identificado en el documento como "Jhoby Weeks", 
con el cargo de COO-Caribbean Operations. 

Ante la gravedad de la alegación, el 3PPO clasificó el asunto como prioritario y ordenó de inmediato, ese 
mismo día, el inicio de una revisión exhaustiva de las representaciones, documentos y circunstancias 
relacionadas con la participación de Enchanted Rock en el proceso competitivo. Se estableció como 
política institucional, desde ese momento, que cualquier evidencia que confirmara fraude, falsificación de 
documentos u otra conducta ilegal en el proceso de contratación pública sería referida sin dilación a las 
autoridades competentes, y que se adoptarían de forma paralela las medidas contractuales necesarias 
para proteger a la AEE, el interés público y la continuidad del proyecto. 

II. Gestiones de Verificación Realizadas 

Dentro de la semana siguiente a la notificación, el 3PPO sostuvo reuniones separadas con ambas partes 
en controversia a fin de obtener, de primera mano, sus respectivas posiciones y documentación de 
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sustento: el 22 de junio de 2026 con representantes de ERock, Inc., y el 23 de junio de 2026 con 
representantes de Power Expectations LLC (Anejo A). 

Paralelamente, el 3PPO examinó documentos corporativos públicos sometidos ante la Securities and 
Exchange Commission para esclarecer la estructura corporativa de ERock, Inc. y su subsidiaria Enchanted 
Rock, LLC (Anejo B), así como el expediente completo del proceso competitivo, incluyendo la 
documentación financiera y de experiencia sometida por el consorcio durante el RFP. Se revisó, además, 
el acuerdo de representación suscrito el 1 de junio de 2025 entre Power Expectations LLC y el individuo 
identificado como signatario del PPOA, invocado por Power Expectations LLC como base de la autoridad 
delegada, a fin de determinar su alcance y pertinencia frente a la alegación de ERock. 

Como parte de esa verificación, el 3PPO examinó específicamente la cadena documental invocada por 
Power Expectations LLC como fundamento de la autoridad delegada al signatario del PPOA, compuesta 
por: (i) el Memorando de Entendimiento del 19 de marzo de 2025 entre Power Expectations LLC y 
Enchanted Rock, LLC, mediante el cual esta última designó a Power Expectations como su agente exclusivo 
en Puerto Rico y Florida; (ii) el Acuerdo de Representación de Corredor ("Broker Representation 
Agreement") del 1 de junio de 2025 entre Power Expectations LLC y el individuo identificado como 
signatario, mediante el cual se le atribuyó el título de "Chief Operating Officer" para las Operaciones del 
Caribe; y (iii) el Acuerdo Operativo del Consorcio ("Consortium Operating Agreement"), según enmendado 
y restablecido el 24 de abril de 2025, que designa a Power Expectations LLC como "Managing Member 
and Principal Contractor" del consorcio frente al Gobierno. 

Esta verificación documental permitió al 3PPO determinar que la cadena de autorización invocada por 
Power Expectations LLC se fundamenta en su propia designación contractual como Managing Member 
del consorcio, para la firma específica del PPOA. El alcance de esa distinción constituye precisamente el 
objeto de la controversia entre las partes, y no ha sido adjudicado. 

III. Medidas Adoptadas para Proteger la Continuidad del Proyecto 

El 12 de junio de 2026 —antes de recibirse la alegación de ERock— Power Expectations LLC había 
solicitado la sustitución de Enchanted Rock LLC por Flotek Industries mediante un Assignment and 
Assumption Agreement, conforme a las disposiciones contractuales aplicables. El 3PPO evaluó esta 
solicitud de forma independiente de la controversia de autorización, examinando la experiencia, 
capacidad económica y operacional de Flotek Industries, e incluyendo diligencias adicionales tales como 
la visita de su principal ejecutivo a Puerto Rico. 

El 31 de julio de 2026, la AEE consintió formalmente dicha sustitución (Anejo C), bajo el entendido expreso 
de que dicha autorización no prejuzga ni resuelve la controversia privada entre Power Expectations LLC y 
ERock/Enchanted Rock, y que su único propósito fue proteger la continuidad de la ejecución contractual 
y la prestación del servicio eléctrico a la ciudadanía. 

IV. Seguimiento Continuo 

La revisión del 3PPO permanece activa a la fecha de este reporte. El expediente confidencial de la Oficina 
continúa incorporando la documentación y las actas correspondientes conforme avanza la diligencia 
(véase Anejo A, incluyendo la Nota sobre Documentos Adicionales), sin que se haya adjudicado la 
controversia entre las partes privadas ni prejuzgado los derechos de ninguna de ellas. 

El 3PPO reitera su posición institucional: de confirmarse fraude, falsificación de documentos o cualquier 
otra conducta ilegal en el proceso de contratación pública, el asunto será referido a las autoridades 
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competentes, y se adoptarán las medidas contractuales y legales que correspondan para proteger a la 
AEE y el interés público. 

 

Nota sobre el expediente 

Ciertos documentos relacionados con esta controversia —incluyendo la comunicación cursada por la 
representación legal de ERock, Inc. el 17 de junio de 2026, el Memorando de Entendimiento del 19 de 
marzo de 2025, el Acuerdo de Representación de Corredor del 1 de junio de 2025, el Acuerdo Operativo 
del Consorcio (según enmendado el 24 de abril de 2025), y las actas de las reuniones investigativas del 22 
y 23 de junio de 2026— se mantienen en el expediente confidencial de la Oficina y no se anejan al presente 
reporte. Dichos documentos contienen alegaciones no adjudicadas entre partes privadas cuya 
controversia se encuentra activa y no resuelta; su divulgación en esta etapa podría prejuzgar dicha disputa 
o comprometer la posición del Gobierno en cuanto a los remedios contractuales que pudieran 
corresponder. El 3PPO los mantiene disponibles para las autoridades competentes o el foro 
correspondiente, de ser requeridos formalmente. 

Respetuosamente sometido, 

 

Osvaldo Carlo Linares 
President, 
Regulatory Compliance Services 

Third-Party Procurement Office (3PPO) 
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ANEJO A 

Memo de Cronología y Diligencia — 3PPO 

RE: PPOA No. 2026-P00107 / RFP 3PPO-0314-20-TPG2 — Controversia sobre autorización de firma de 
Enchanted Rock LLC 

Preparado: 8 de agosto de 2026 

Cronología 

Fecha Evento 

1 de junio de 2025 Fecha de un acuerdo de representación suscrito entre Power Expectations LLC y el 
individuo posteriormente identificado como signatario del PPOA en nombre de 
Enchanted Rock LLC. Este documento forma parte del expediente confidencial 
revisado por el 3PPO (ver Nota sobre Documentos Adicionales, más abajo). 

10 de junio de 2026 Firma del PPOA entre la AEE, Power Expectations LLC, Enchanted Rock LLC 
(integrante del consorcio) y Reyes Construction. 

12 de junio de 2026 Power Expectations LLC presenta solicitud de asignación ("assignment") para 
sustituir a Enchanted Rock LLC por Flotek Industries como Vendedor bajo el PPOA. 

17 de junio de 2026 El 3PPO recibe comunicación de la representación legal de ERock, Inc. 
cuestionando la autorización de la firma del PPOA en nombre de Enchanted Rock 
LLC. El asunto se refiere de inmediato para revisión. En la misma fecha, Power 
Expectations LLC somete su respuesta a la solicitud de información sobre la 
sustitución y el performance bond, junto con una resolución corporativa notarizada 
relativa a su propia autorización para suscribir el Assignment Agreement. 

22 de junio de 2026 Reunión del 3PPO con representantes de ERock, Inc. y Enchanted Rock LLC para 
atender la controversia planteada. 

23 de junio de 2026 Reunión del 3PPO con representantes de Power Expectations LLC sobre el estatus 
del proyecto y la controversia de autorización, entre otros asuntos operativos. 

Junio–julio 2026 Revisión de documentación corporativa pública ante la Securities and Exchange 
Commission sobre la estructura de ERock, Inc. y su subsidiaria Enchanted Rock, 
LLC, así como de la documentación contractual sometida por las partes. 

31 de julio de 2026 PREPA consiente la sustitución de Enchanted Rock LLC por Flotek Industries dentro 
del consorcio. 

 

Hallazgos generale 

Este memo resume la diligencia realizada por el 3PPO sin adjudicar la controversia privada entre Power 
Expectations LLC y Enchanted Rock LLC/ERock, Inc., y sin reproducir las comunicaciones ni declaraciones 

Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



individuales de las partes en conflicto, a fin de preservar la neutralidad de la Oficina y no comprometer 
dicha disputa mientras se encuentre activa y no resuelta. 

• El expediente del proceso competitivo refleja que Enchanted Rock participó desde las etapas iniciales 
del RFP como integrante del consorcio adjudicado. 

• Existe una controversia activa y no resuelta entre Enchanted Rock LLC/ERock, Inc. y Power Expectations 
LLC sobre el alcance de las facultades de representación vigentes al momento de la firma del PPOA. 

• El 3PPO ha limitado su revisión a determinar, con base en el expediente disponible al momento de la 
adjudicación y firma, la suficiencia documental sometida durante el proceso competitivo, sin prejuzgar los 
derechos de las partes privadas entre sí. 

• La autorización de la sustitución de Enchanted Rock por Flotek Industries no prejuzga ni resuelve la 
controversia entre Power Expectations LLC y ERock/Enchanted Rock; su propósito fue proteger la 
continuidad de la ejecución contractual. 

• De confirmarse fraude, falsificación de documentos o cualquier otra conducta ilegal en el proceso de 
contratación pública, el asunto será referido a las autoridades competentes. 

• La documentación revisada refleja que la designación del signatario como "COO-Caribbean Operations" 
tiene su origen en una cadena documental compuesta por el MOU del 19 de marzo de 2025, el Acuerdo 
de Representación de Corredor del 1 de junio de 2025, y el Acuerdo Operativo del Consorcio (enmendado 
el 24 de abril de 2025) que designa a Power Expectations LLC como "Managing Member and Principal 
Contractor". El 3PPO determinó que esta cadena refleja la propia designación contractual de Power 
Expectations dentro del consorcio, y no una autorización directa y expresa de Enchanted Rock LLC para la 
firma específica del PPOA; el alcance de esa distinción continúa siendo objeto de controversia entre las 
partes y no ha sido adjudicado. 

Nota sobre documentos adicionales — expediente confidencial (no anejados) 

Como parte de esta diligencia, el 3PPO ha revisado documentación y actas adicionales que permanecen 
en el expediente confidencial de la Oficina y no se incorporan como anejos al reporte oficial ni a ninguna 
comunicación pública, dado que corresponden a correspondencia entre partes privadas, acuerdos 
internos entre dichas partes, y actas de reuniones investigativas en las que se plantearon alegaciones no 
adjudicadas entre Power Expectations LLC y Enchanted Rock LLC/ERock, Inc. Estos documentos incluyen, 
entre otros: (i) el Memorando de Entendimiento del 19 de marzo de 2025 entre Power Expectations LLC 
y Enchanted Rock, LLC; (ii) el Acuerdo de Representación de Corredor suscrito el 1 de junio de 2025 entre 
Power Expectations LLC y el individuo identificado como signatario; (iii) el Acuerdo Operativo del 
Consorcio, según enmendado el 24 de abril de 2025; (iv) la resolución corporativa notarizada sometida 
por Power Expectations LLC el 17 de junio de 2026; y (v) las actas de las reuniones sostenidas los días 22 
y 23 de junio de 2026 con representantes de ambas partes. Dado que dichas actas y documentos 
contienen alegaciones no verificadas de una parte contra otra, así como referencias a asuntos personales 
y corporativos de terceros ajenos al expediente de contratación, su divulgación pública en esta etapa 
podría prejuzgar la controversia privada en curso, exponer a la Oficina a reclamos de parcialidad, o generar 
responsabilidad por la difusión de señalamientos no adjudicados. Estos documentos se mantienen 
disponibles para las autoridades competentes o el foro correspondiente, de ser requeridos formalmente. 
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ANEJO A 

Memo de Cronología y Diligencia — 3PPO 

RE: PPOA No. 2026-P00107 / RFP 3PPO-0314-20-TPG2 — Controversia sobre autorización de firma de 
Enchanted Rock LLC 

Preparado: 8 de agosto de 2026 

Cronología 

Fecha Evento 

1 de junio de 2025 Fecha de un acuerdo de representación suscrito entre Power Expectations LLC y el 
individuo posteriormente identificado como signatario del PPOA en nombre de 
Enchanted Rock LLC. Este documento forma parte del expediente confidencial 
revisado por el 3PPO (ver Nota sobre Documentos Adicionales, más abajo). 

10 de junio de 2026 Firma del PPOA entre la AEE, Power Expectations LLC, Enchanted Rock LLC 
(integrante del consorcio) y Reyes Construction. 

12 de junio de 2026 Power Expectations LLC presenta solicitud de asignación ("assignment") para 
sustituir a Enchanted Rock LLC por Flotek Industries como Vendedor bajo el PPOA. 

17 de junio de 2026 El 3PPO recibe comunicación de la representación legal de ERock, Inc. 
cuestionando la autorización de la firma del PPOA en nombre de Enchanted Rock 
LLC. El asunto se refiere de inmediato para revisión. En la misma fecha, Power 
Expectations LLC somete su respuesta a la solicitud de información sobre la 
sustitución y el performance bond, junto con una resolución corporativa notarizada 
relativa a su propia autorización para suscribir el Assignment Agreement. 

22 de junio de 2026 Reunión del 3PPO con representantes de ERock, Inc. y Enchanted Rock LLC para 
atender la controversia planteada. 

23 de junio de 2026 Reunión del 3PPO con representantes de Power Expectations LLC sobre el estatus 
del proyecto y la controversia de autorización, entre otros asuntos operativos. 

Junio–julio 2026 Revisión de documentación corporativa pública ante la Securities and Exchange 
Commission sobre la estructura de ERock, Inc. y su subsidiaria Enchanted Rock, 
LLC, así como de la documentación contractual sometida por las partes. 

31 de julio de 2026 PREPA consiente la sustitución de Enchanted Rock LLC por Flotek Industries dentro 
del consorcio. 

 

Hallazgos generale 

Este memo resume la diligencia realizada por el 3PPO sin adjudicar la controversia privada entre Power 
Expectations LLC y Enchanted Rock LLC/ERock, Inc., y sin reproducir las comunicaciones ni declaraciones 
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individuales de las partes en conflicto, a fin de preservar la neutralidad de la Oficina y no comprometer 
dicha disputa mientras se encuentre activa y no resuelta. 

• El expediente del proceso competitivo refleja que Enchanted Rock participó desde las etapas iniciales 
del RFP como integrante del consorcio adjudicado. 

• Existe una controversia activa y no resuelta entre Enchanted Rock LLC/ERock, Inc. y Power Expectations 
LLC sobre el alcance de las facultades de representación vigentes al momento de la firma del PPOA. 

• El 3PPO ha limitado su revisión a determinar, con base en el expediente disponible al momento de la 
adjudicación y firma, la suficiencia documental sometida durante el proceso competitivo, sin prejuzgar los 
derechos de las partes privadas entre sí. 

• La autorización de la sustitución de Enchanted Rock por Flotek Industries no prejuzga ni resuelve la 
controversia entre Power Expectations LLC y ERock/Enchanted Rock; su propósito fue proteger la 
continuidad de la ejecución contractual. 

• De confirmarse fraude, falsificación de documentos o cualquier otra conducta ilegal en el proceso de 
contratación pública, el asunto será referido a las autoridades competentes. 

• La documentación revisada refleja que la designación del signatario como "COO-Caribbean Operations" 
tiene su origen en una cadena documental compuesta por el MOU del 19 de marzo de 2025, el Acuerdo 
de Representación de Corredor del 1 de junio de 2025, y el Acuerdo Operativo del Consorcio (enmendado 
el 24 de abril de 2025) que designa a Power Expectations LLC como "Managing Member and Principal 
Contractor". El 3PPO determinó que esta cadena refleja la propia designación contractual de Power 
Expectations dentro del consorcio, y no una autorización directa y expresa de Enchanted Rock LLC para la 
firma específica del PPOA; el alcance de esa distinción continúa siendo objeto de controversia entre las 
partes y no ha sido adjudicado. 

Nota sobre documentos adicionales — expediente confidencial (no anejados) 

Como parte de esta diligencia, el 3PPO ha revisado documentación y actas adicionales que permanecen 
en el expediente confidencial de la Oficina y no se incorporan como anejos al reporte oficial ni a ninguna 
comunicación pública, dado que corresponden a correspondencia entre partes privadas, acuerdos 
internos entre dichas partes, y actas de reuniones investigativas en las que se plantearon alegaciones no 
adjudicadas entre Power Expectations LLC y Enchanted Rock LLC/ERock, Inc. Estos documentos incluyen, 
entre otros: (i) el Memorando de Entendimiento del 19 de marzo de 2025 entre Power Expectations LLC 
y Enchanted Rock, LLC; (ii) el Acuerdo de Representación de Corredor suscrito el 1 de junio de 2025 entre 
Power Expectations LLC y el individuo identificado como signatario; (iii) el Acuerdo Operativo del 
Consorcio, según enmendado el 24 de abril de 2025; (iv) la resolución corporativa notarizada sometida 
por Power Expectations LLC el 17 de junio de 2026; y (v) las actas de las reuniones sostenidas los días 22 
y 23 de junio de 2026 con representantes de ambas partes. Dado que dichas actas y documentos 
contienen alegaciones no verificadas de una parte contra otra, así como referencias a asuntos personales 
y corporativos de terceros ajenos al expediente de contratación, su divulgación pública en esta etapa 
podría prejuzgar la controversia privada en curso, exponer a la Oficina a reclamos de parcialidad, o generar 
responsabilidad por la difusión de señalamientos no adjudicados. Estos documentos se mantienen 
disponibles para las autoridades competentes o el foro correspondiente, de ser requeridos formalmente. 

Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



 

 

 

 

 

August 9, 2026 

 

Mr. Robert F. Mujica,  

Jr. Executive Director Financial Oversight  

and Management Board for Puerto Rico 

 

Re: Response to Letter dated August 7, 2026 — Temporary Generation Contract — Power 

Expectations, LLC; Enchanted Rock; and Reyes Contractor, LLC (RFP No. 3PPO-0314-20-TPG2) 

Dear Mr. Mujica: 

We write on behalf of the Puerto Rico Electric Power Authority ("PREPA") and Regulatory 

Compliance Services Corp. ("ReComS") in response to your letter dated August 7, 2026, 

regarding the statement attributed to an Enchanted Rock company spokesperson that its 

company name and signature were used without authorization in connection with the Contract. 

ReComS has treated this matter with the utmost seriousness and urgency from the moment it 

first came to our attention — nearly seven weeks before the Oversight Board's August 7 letter 

— and have actively and continuously pursued it since. We welcome this opportunity to place 

the full record of that effort before the Oversight Board.  

  

I. Corporate Identity of ERock, Inc. and Enchanted Rock  

As a threshold matter, PREPA and ReComS believe it is important to clarify the corporate 

identity of the entities involved, based on publicly available securities filings. According to 

ERock, Inc.'s Amended and Restated Certificate of Incorporation, filed as Exhibit 3.1 to a Form 8-

K with the U.S. Securities and Exchange Commission, the corporation was originally 

incorporated in Delaware on January 20, 2026 under the name "Enchanted Rock, Inc.," and its 

original certificate of incorporation was amended on March 16, 2026 to change its name to 

"ERock, Inc." That Amended and Restated Certificate of Incorporation was executed on June 9, 

2026 by John Carrington, Chief Executive Officer, and became effective upon its filing with the 
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Delaware Secretary of State. Enchanted Rock, Inc. and ERock, Inc. are accordingly the same 

Delaware corporation, under different names, before and after March 16, 2026.  

 

 

Enchanted Rock, LLC — the entity identified as a contracting party under the Contract — is, 

however, a distinct legal person from Enchanted Rock, Inc./ERock, Inc. The relevant contractual 

documents identify Enchanted Rock, LLC, not ERock, Inc., as the contracting party. PREPA 

recognizes that the terms "ERock" and "Enchanted Rock" have been used collectively and at 

times imprecisely in certain communications, including by Power Expectations itself, and that 

ERock, Inc. and Enchanted Rock, LLC may be affiliated entities within a broader corporate group. 

ReComS did not rely on corporate nomenclature to avoid addressing the underlying allegations, 

and are evaluating this matter based on the identity, representations, and obligations of the 

actual contracting entity, Enchanted Rock, LLC.  

  

II. ReComS's Immediate and Sustained Response to the Allegation  

ReComS did not learn of this matter from the Oversight Board's August 7 letter or from any 

public statement. ReComS became aware of the allegation on June 17, 2026 — the same day it 

received formal communication from legal counsel for ERock, Inc. questioning the authorization 

of the signature executed on behalf of Enchanted Rock, LLC on the Contract — and treated it as 

a priority matter from that moment forward. The matter was referred immediately for review — 

as reflected in the June 16, 2026 email correspondence among counsel for ERock, Inc., Power 

Expectations, LLC, and ReComS referring the matter to Mr. Carlo, enclosed with this letter as 

Annex B — and ReComS moved without delay to investigate the allegation directly with the 

parties involved:  

Within five days, on June 22, 2026, ReComS convened a meeting with representatives of ERock, 

Inc. and Enchanted Rock, LLC specifically to address the allegation raised.  

The very next day, on June 23, 2026, ReComS met separately with representatives of Power 

Expectations, LLC to press the same questions directly with the party on the other side of the 

dispute.  

In parallel, and continuing through June and July 2026, ReComS undertook an independent 

review of publicly available corporate documentation filed with the U.S. Securities and Exchange 

Commission concerning the corporate structure of ERock, Inc. and its subsidiary, Enchanted 

Rock, LLC, cross-referenced against the contractual documentation submitted by the parties 

during the procurement and execution of the Contract.  
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This has not been a passive or one-time inquiry. ReComS has maintained an active, ongoing 

review of this matter since June 17, 2026, and continues to do so as of the date of this letter — 

a period of nearly two months, well predating the Oversight Board's August 7 letter.  

This diligence is further documented in the 3PPO's official report dated August 8, 2026, 

submitted to Puerto Rico's Public-Private Partnerships Authority in support of the responses 

provided on August 7, 2026 to a related request for information submitted by Jagual Media, 

enclosed with this letter as Annex C. 

Consistent with that sustained review, ReComS confirms that the record of the competitive 

procurement process reflects that Enchanted Rock participated from the initial stages of the RFP 

as a member of the awarded consortium, including submission of financial and experience 

information evaluated as part of the consortium's technical and economic capacity. The 

subsequent controversy between Power Expectations, LLC and Enchanted Rock, LLC/ERock, Inc. 

concerning the scope of representative authority at the time of signing does not alter that 

procurement record.  

The documentation reviewed by the 3PPO reflects a consistent documentary chain establishing 

Enchanted Rock's participation in the consortium from the initial stages of the competitive 

process. That documentary chain includes: (i) the March 19, 2025 Memorandum of 

Understanding between Enchanted Rock and Power Expectations, pursuant to which Enchanted 

Rock designated Power Expectations as its exclusive agent in Puerto Rico and Florida; (ii) the 

Consortium Operating Agreement, as amended and restated on April 24, 2025, which 

designated Power Expectations as the consortium’s “Managing Member and Principal 

Contractor” in its relations with the Government; and (iii) the June 1, 2025 Broker 

Representation Agreement between Power Expectations and the individual subsequently 

identified as the signatory of the PPOA, pursuant to which that individual was designated as 

“Chief Operating Officer” for Caribbean Operations. 

Considered together with the financial, technical, and experience documentation submitted 

during the RFP, these documents confirm Enchanted Rock's participation as a member of the 

consortium and reflect the contractual designation of Power Expectations as the consortium's 

representative, “Managing Member,” and “Principal Contractor” throughout the competitive 

process. Accordingly, the procurement record does not support a conclusion that Enchanted 

Rock was unrelated to the competitive process or that its participation in the consortium arose 

only at the time the PPOA was executed. To the contrary, the record reflects Enchanted Rock's 

documented and continuous participation in the consortium, as well as the existence of a 
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contractual structure under which Power Expectations acted in a representative and managerial 

capacity on behalf of the consortium. 

  

Accordingly, any subsequent controversy between ERock/Enchanted Rock and Power 

Expectations regarding the legal scope of that representative authority in connection with the 

execution of the PPOA constitutes a separate matter and does not negate, modify, or alter 

Enchanted Rock's documented participation in the consortium throughout the competitive 

process. The controversy subsequently raised by ERock/Enchanted Rock likewise does not alter 

Enchanted Rock's documented participation during the competitive process. 

At the same time, ReComS has been careful to limit its review to determining, based on the 

record available at the time of award and execution, the sufficiency of the documentation 

submitted during the competitive process — without purporting to adjudicate the private 

dispute between Power Expectations, LLC and Enchanted Rock, LLC/ERock, Inc. as to the scope 

of representative authority at the time of signing. That restraint reflects institutional diligence, 

not inaction: ReComS has treated this as a matter warranting careful, fact-based investigation 

rather than a rush to a premature conclusion that could prejudice the rights of any party or the 

Government's own position. That dispute remains active and unresolved between those private 

parties.  

  

III. ReComS's Reliance on Power Expectations' Representations; the Flotek Substitution  

The substitution of Flotek Industries, Inc. for Enchanted Rock, LLC within the Seller's Special 

Purpose Vehicle was evaluated based on the documentation and representations submitted by 

Power Expectations, including the Assignment and Assumption Agreement dated June 12, 2026, 

a notarized corporate resolution submitted by Power Expectations on June 17, 2026 regarding 

its own authority to execute that Assignment Agreement, and Power Expectations' letter dated 

June 17, 2026, which represented that Enchanted Rock, LLC had been in full compliance with its 

obligations and that the substitution arose from a mutually agreed commercial transition. That 

evaluation was conducted against the backdrop of, and notwithstanding, the authorization 

controversy that ReComS was simultaneously and actively investigating — PREPA's consent to 

that substitution, granted July 31, 2026, does not prejudge or resolve the dispute between 

Power Expectations, LLC and Enchanted Rock, LLC/ERock, Inc.; its purpose was to protect the 

continuity of contract performance for the benefit of the people of Puerto Rico while that 

investigation continued. That consent was expressly limited to the assignment as submitted and 

does not waive any past, present, or future default or any right, remedy, claim, or defense 

available to PREPA.  
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IV. Confidentiality of Certain Underlying Records  

Certain documents relevant to this matter — including ERock, Inc.'s June 17, 2026 

communication, the June 1, 2025 representation agreement between Power Expectations, LLC 

and the individual identified as signatory, the notarized corporate resolution submitted June 17, 

2026, and the minutes of the June 22 and June 23, 2026 meetings — remain in ReComS's 

confidential file and are not enclosed with this letter. These documents contain unadjudicated 

allegations and competing positions between private parties whose dispute remains active and 

unresolved; PREPA and ReComS believe that public disclosure at this stage could prejudge that 

dispute or compromise the Government's position with respect to any contractual remedies 

that may be warranted. These documents remain available to the Oversight Board, the 

competent authorities, or the appropriate forum, upon formal request. For the Oversight 

Board's reference, the March 19, 2025 Memorandum of Understanding between Enchanted 

Rock, LLC and Power Expectations, LLC — under which Power Expectations, LLC was designated 

Enchanted Rock, LLC's exclusive agent and representative for the marketing, promotion, 

distribution, and sale of Enchanted Rock's products and services in Puerto Rico — is enclosed 

with this letter as Annex A.  

  

V. Financial Structure and Risk Allocation of the Project 

As part of its evaluation of the Project and the measures directed at protecting the continuity of 

contract performance, the 3PPO considered the financial structure and risk allocation 

established under the PPOA. Under that structure, development of the Project is financed with 

private capital and does not require PREPA to advance public funds to finance the acquisition, 

mobilization, installation, or commissioning of the generation units. Those responsibilities, 

together with the risks associated with financing and developing the Project until it achieves the 

capacity to generate and deliver energy under the Contract, rest with the contractor, subject to 

the guarantees, performance milestones, and other applicable contractual obligations. Likewise, 

the contractual model ties PREPA's payments to energy actually generated, dispatched, and 

delivered under the terms of the PPOA, rather than requiring PREPA to prefinance the 

acquisition or construction of the infrastructure necessary to develop the Project. Accordingly, 

the mere availability of contracted capacity does not, by itself, constitute an obligation of PREPA 

to finance the development or acquisition of the equipment. 

This structure is particularly relevant to the protection of the public interest, as it allocates to 

the contractor the risks of financing, acquisition, mobilization, installation, and commissioning 

Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



of the units, while PREPA's payment obligation is tied to energy actually delivered under the 

Contract. In this manner, the PPOA seeks to incorporate additional generation capacity 

necessary to strengthen the reliability and operating reserve of the electric system without 

transferring to PREPA the initial financial risk associated with developing the Project. 

  

VI. Practical Consequences of Revocation for Puerto Rico's Energy Emergency  

PREPA and ReComS respectfully urge the Oversight Board to weigh the practical consequences 

that revocation of its approval of the Contract would have on Puerto Rico's ongoing energy 

emergency. The Contract was approved, and the underlying procurement was conducted on an 

expedited basis, precisely because of the urgent and continuing generation shortfall affecting 

the island's electric system. Power Expectations has advised PREPA and ReComS, in a project 

update dated August 9th , 2026, that the first batch of generation units is already in transit to 

Puerto Rico, and that its teams continue coordinating site preparation, electrical 

interconnection, and LNG supply-chain logistics so that deployment can begin as soon as that 

equipment arrives. Revoking approval of the Contract at this stage, while the authorization 

controversy between Power Expectations and Enchanted Rock, LLC/ERock, Inc. remains under 

active review and unresolved, risks halting or further delaying the delivery of emergency 

generation capacity that the people of Puerto Rico urgently need, without regard to whether 

that controversy is ultimately attributable to any conduct by PREPA or ReComS. PREPA and 

ReComS respectfully submit that any remedial action the Oversight Board deems necessary 

should be carefully calibrated to address the specific conduct at issue without compromising the 

continuity of a project undertaken to address a documented public emergency.  

  

 

 

VII. Next Steps  

PREPA's and ReComS's position remains unequivocal, and has been so since June 17, 2026: any 

evidence confirming fraud, forgery, or other unlawful conduct in the public procurement 

process will be referred to the competent authorities, and PREPA will take the contractual 

measures necessary to protect PREPA, the public interest, and the continued execution of the 

Project. This matter has had, and will continue to have, our sustained attention and highest 

priority. PREPA and ReComS remain available to discuss this matter further, and to provide the 

Oversight Board with additional information or documentation as may be formally required, at 

the Oversight Board's convenience.  

Docusign Envelope ID: 67F573BB-49F1-8E25-80E2-7DE0D67C6CB4



Respectfully submitted, 

Osvaldo Carlo Linares, Esq. 

 

 

President,  

Regulatory Compliance Services Corp.  

On behalf of PREPA and Regulatory Compliance Services Corp. 

 

Enclosure: Annex A – Memorandum of Understanding between Enchanted Rock, LLC and Power 

Expectations, LLC, dated March 19, 2025 

Enclosure: Annex B – Email correspondence dated June 16, 2026 (Lcdo. Juan González / Davis 

Zapffe) 

Enclosure: Annex C – 3PPO Official Report dated August 8, 2026 (RFI Jagual Media) 
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CONFIDENCIAL 

 

 

8 de agosto de 2026 

Oficina del Zar de Energía 

Gobierno de Puerto Rico 

Autoridad para las Alianzas Público Privadas (AAPP) 
At: Ing. Josué A. Colón Ortiz, Director Ejecutivo 

RE: Reporte Oficial del 3PPO en Apoyo a las Contestaciones a la Solicitud de Información de Jagual 
Media sobre el Acuerdo de Compra y Operación de Energía ("PPOA") No. 2026-P00107, RFP 3PPO-0314-
20-TPG2 

El propósito del presente reporte es documentar, para el expediente oficial de la Oficina de Terceros para 
Compras ("3PPO"), la diligencia realizada en torno a la controversia surgida entre Power Expectations LLC 
y Enchanted Rock LLC/ERock, Inc., y sustentar con la evidencia correspondiente las contestaciones 
ofrecidas el 7 de agosto de 2026 en respuesta a la Solicitud de Información sometida por Jagual Media. 

A continuación se presenta, para cada una de las cinco (5) preguntas formuladas por Jagual Media, la 
posición oficial del 3PPO junto con la referencia al anejo que la sustenta. 

I. Conocimiento de la alegación de ERock sobre uso no autorizado de su nombre y firma 

El 3PPO tuvo conocimiento de esta alegación el 17 de junio de 2026, fecha en que recibió comunicación 
formal de la representación legal de ERock, Inc. El asunto fue referido de inmediato para revisión, la cual 
incluyó entrevistas con las partes involucradas y el examen de documentos corporativos públicos que 
reflejan una distinción entre ERock, Inc. y Enchanted Rock, LLC, subsidiaria de la primera. 

Sustento: Anejo A (Memo de Cronología y Diligencia del 3PPO); Anejo B (documentos corporativos públicos 
de ERock, Inc. sometidos ante la Securities and Exchange Commission). 

II. Participación legítima de Enchanted Rock en el consorcio adjudicado 

El expediente del proceso competitivo refleja que Enchanted Rock participó desde las etapas iniciales del 
RFP como integrante del consorcio junto con Power Expectations LLC y Reyes Construction, incluyendo la 
presentación de información financiera y de experiencia evaluada como parte de la capacidad técnica y 
económica del consorcio. La controversia posterior entre Power Expectations LLC y Enchanted Rock 
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LLC/ERock, Inc. sobre el alcance de las facultades de representación al momento de la firma no altera 
dicho expediente. 

Sustento: Anejo A. (El expediente de sometimientos propietarios del RFP se mantiene disponible en el 
archivo del 3PPO y no se aneja por su carácter confidencial dentro del proceso competitivo.) 

 

 

III. Identidad del signatario "Jhoby Weaks" 

El 3PPO confirma que, al recibirse la comunicación del 17 de junio, se inició la verificación 
correspondiente. Dicha verificación permitió constatar que la persona identificada en el contrato había 
estado vinculada al equipo del consorcio de Power Expectations, Enchanted Rock y Reyes Construction en 
gestiones relacionadas con Puerto Rico. 

Sustento: Anejo A; Anejo D (página de firma del PPOA ejecutado el 10 de junio de 2026). 

IV. Implicaciones para la validez del consorcio y el cumplimiento contractual 

La alegación de ERock constituye un asunto que requiere revisión continua. Independientemente de su 
resultado, la Autoridad de Energía Eléctrica de Puerto Rico (AEE) evaluó y autorizó, conforme a las 
disposiciones contractuales aplicables, la sustitución de Enchanted Rock por Flotek Industries, atendiendo 
así la continuidad de la ejecución del proyecto sin prejuzgar la disputa privada entre las partes. 

Sustento: Anejo E (Assignment and Assumption Agreement, suscrito el 12 de junio de 2026 y consentido 
por PREPA el 31 de julio de 2026). 

V. Verificación independiente instruida por el 3PPO 

Desde el 17 de junio de 2026, el 3PPO ha mantenido una revisión activa de las representaciones, 
documentos y circunstancias relacionadas con la participación de Enchanted Rock en el proceso 
competitivo, incluyendo entrevistas con las partes involucradas y el análisis de la documentación 
sometida durante el RFP y la ejecución del contrato. Dicha revisión continúa. 

Sustento: Anejo A. 

 

Nota sobre el expediente 

Ciertos documentos relacionados con esta controversia —incluyendo la comunicación cursada por la 
representación legal de ERock, Inc. el 17 de junio de 2026, el Memorando de Entendimiento del 19 de 
marzo de 2025 entre Enchanted Rock LLC y Power Expectations LLC, y las notas de las entrevistas 
realizadas por el 3PPO— se mantienen en el expediente confidencial de la Oficina y no se anejan al 
presente reporte. Dichos documentos contienen alegaciones y posiciones contrapuestas entre partes 
privadas cuya controversia se encuentra activa y no resuelta; su divulgación en esta etapa podría prejuzgar 
dicha disputa o comprometer la posición del Gobierno en cuanto a los remedios contractuales que 
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pudieran corresponder. El 3PPO los mantiene disponibles para las autoridades competentes o el foro 
correspondiente, de ser requerido. 

La posición del 3PPO se mantiene inequívoca: cualquier evidencia que confirme fraude, falsificación de 
documentos u otra conducta ilegal en el proceso de contratación pública será referida a las autoridades 
competentes, y se adoptarán las medidas contractuales necesarias para proteger a la AEE, el interés 
público y la ejecución del proyecto. 

Respetuosamente sometido, 

 

Osvaldo Carlo Linares 

Senior Regulatory Compliance Officer 

Third-Party Procurement Office (3PPO) 
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